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1.  What is provided?

In order to perform testing with the SAFS system(s), the
following needs to be provided:

• SAFS systems installed at the ground stations
• Central SAFS installed at GSFC
• Customer systems and network information identified
• Established communication links between the SAFS
systems and the customer systems

SAFS Test Readiness
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SAFS Test Readiness

2.  Implementation status/schedule

• SAFS installations completed
° Central SAFS
° WGS
° AGS

• SAFS installations scheduled
° SGS - 5/98
° MGS - TBD
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SAFS Test Readiness

• Customer supplied information
° JPL
§ complete for primary and secondary systems
§ missing for tertiary system

° NOAA
§ complete

° MOC
§ complete for secondary system
§ missing for primary and tertiary systems
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SAFS Test Readiness

• Customer/Central SAFS communication links
° JPL
§ EBnet - TBD

° NOAA
§ T1  - router needs to be installed at GSFC

° MOC
§ EBnet - TBD
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SAFS Test Readiness

3. Element testing accomplished
SAFS Systems Customers Primary/Secondary

Testing performed Central WGS AGS SGS MGS JPL MOC NOAA
Network testing (ping, traceroute) ♦  ♦  ♦  ♦  ♦  

Manual file transfer (FASTCopy) test ♦  ♦  ♦  ♦  ♦  
Email testing - bidirectional ♦  ♦  ♦  ♦  ♦  

Automatic file transfer (FASTCopy) test ♦  ♦  ♦  

Primary destination testing
  FDN – File Delivery Notification test
  DRN – Data Ready Notification test
  RCN – Receipt Confirmation Notification test

Secondary destination testing
  FDN – File Delivery Notification test
  DRN – Data Ready Notification test
  RCN – Receipt Confirmation Notification test

Tertiary destination email testing

PTP file transfer testing

Heartbeat to Master testing
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SAFS Test Readiness

4.  Readiness for next testing phase

Readiness is dependent upon the following:

• Completion of the SGS SAFS installation
• Receipt of missing customer information
• Installation of the T1 line from the Central SAFS
to NOAA
• Completion of EBnet communication links to
customers
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SAFS Test Readiness

5.  Open areas/concerns/issues

• Installation at MGS
• Readiness of PTP for testing
• Last minute changes to network interface (FDDI,
ATM,… ) requirements


